
 

          

          

          

          

          

          

                    
                    
                    
          

                    

STATE OF CALIFORNIA •  DEPARTMENT OF TRANSPORTATION EXHIBIT 

UTILITY INFORMATION SHEET 4-EX-5 (REV 3/2004) 
(Form #) 

1. Name of utility companies involved in project: 

2. Types of facilities and agreements required: 

3.	 Is any facility a longitudinal encroachment in existing or proposed access controlled right of way? Explain. 

Disposition of longitudinal encroachment(s):
 Relocation required.

 Exception to policy needed.

 Other. Explain.
 

4.	 Additional information concerning utility involvements on this project, i.e., long lead time materials, growing or 
species seasons, customer service seasons (no transmission tower relocations in summer). 

5.	 PMCS Input Information 
Total estimated cost of State’s obligation for utility relocation on this project: 
$ 

Note:	 Total estimated cost to include any Department obligation to relocate longitudinal encroachments 
in access controlled right of way and acquire any necessary utility easements. 

Utility Involvements 
U4-1 

-2 
-3 
-4 

U5-7 
-8 
-9 

Prepared By: 

Right of Way Utility Estimator	 Date 
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Gas (LBGO), Oil (Tesoro), Sewer (LACSD), Storm Drain (COLB, LACFCD),
Electrical (SCE Transmission and Distribution), Telecom (XO Communications,
Crown Castle formerly Next G), Water (LBWD)
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SCE underground facilities: permits/easements required within Caltrans R/W 
License/Easements within LACFCD R/W
Oil: License agreements and permits
Telecom: Permits
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Longitudinal and lateral encroachments exist. Most longitudinal encroachments will be
relocated from Caltrans R/W. Lateral encroachments will most likely occupy the same space, 
most overhead lines will become directional bore or underground.

gieracha
Typewriter
X

gieracha
Typewriter
X

gieracha
Typewriter
SCE OH lines will either be transferred underground to the PCH bridge, or directional bore. 
Encasement when crossing Caltrans R/W.
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Procurement, removal, and construction of SCE facilities may take 12-15 months after
relocation designs are completed. There are a number of SCE lines to relocate. Due to
the limited number of SCE design staff and construction crews, all SCE work has to be
staged and coordinated with SCE. SCE vaults within PCH may fall within Caltrans R/W.
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48,700,000
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South Segment - Alt 7
Subarea 3 (PCH)
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2016-07-29
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